
This action is to approve a change in work and the increased contract amount for a public works 
construction contract for the Woodbury Road Median Landscaping Project, in the City of Pasadena 
and in the unincorporated community of Altadena.

SUBJECT

January 15, 2013

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGE IN WORK FOR A PUBLIC WORKS CONSTRUCTION CONTRACT
WOODBURY ROAD MEDIAN LANDSCAPING PROJECT

IN THE CITY OF PASADENA AND IN THE 
UNINCORPORATED COMMUNITY OF ALTADENA

(SUPERVISORIAL DISTRICT 5)
(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

Find that the requested change in work related to construction of median landscape improvements, 
with an increase in the contract amount of $81,956, will have no significant effect on the environment 
and approve the change and increased amount for Project ID No. RDC0015442 – Woodbury Road 
Median Landscaping Project, for planting of additional trees, in the City of Pasadena and in the 
unincorporated community of Altadena, performed by Diversified Landscape Management, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval of the project from the Board, for the 
change in this public works construction contract in support of the timely completion of the project 
while avoiding delays and the potential for claims.  The description of the change, estimated cost, 
and the necessary time extension is listed in the enclosure.
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The Director of Public Works (Director) or her designee has been authorized by the Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for the Board's approval is a 
change in work in excess of the Director's delegated limit, which is required to complete the project.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Integrated Services Delivery (Goal 3).  Approval of this change will provide improved infrastructure to 
better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

This change in work will have no impact to the County General Fund.

Project ID No. RDC0015442, with an increase in the contract amount of $81,956, is included in the 
Fifth Supervisorial District's Road Construction Program in the Fiscal Year 2012-13 Road Fund and 
Measure R Local Return Fund Budget.  The Road Fund will be reimbursed $20,000 from the Fiscal 
Year 2012-13 Public Works General Fund Budget.

If this change in work is not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of this public works improvement was awarded by the Board on 
March 28, 2012, to an apparent responsible contractor with the lowest responsive bid in accordance 
with the State Public Contract Code, the Board's directives, and as recommended by the Director or 
her designee.

ENVIRONMENTAL DOCUMENTATION

This change in work as described above and in the enclosure does not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from a change to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The cost is based on contract unit prices, time and materials, or negotiated under the 
provisions of the contract specifications.  The method for arriving at the cost of the change is 
included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested change by the Board will ensure the timely completion of work under the 
contract and result in complete and usable facilities.

CONCLUSION

The Honorable Board of Supervisors
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Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,

GF:JTS:ma

The Honorable Board of Supervisors
1/15/2013
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CHANGE IN WORK (APPROVE)
January 15, 2013

Project ID NO. RDC0015442 — Woodbury Road Median Landscaping Project (in the City
of Pasadena and in the unincorporated community of Altadena), Supervisorial District 5,
Contractor: Diversified Landscape Management, Inc.

Project Description:

Construction of median landscape improvements and the performance of other
appurtenant work.

Change in Work:

Plant additional trees

Description of Change:

$81,956.00

An additional 120 trees will be planted along Woodbury Road in the north and south
parkways between Windsor Avenue and Santa Anita Avenue. The work will also
include the removal and disposal of concrete at several locations in order to plant the
trees and watering and maintenance of the trees for three months to ensure growth.
The cost for this change was negotiated as provided in Subsection 3-2 of the contract
specifications

Twenty-six additional working days will be required because of this change.

Financial Information:

The financing for this change in work is included in the Fifth Supervisorial District's Road
Construction Program in the Fiscal Year 2012-13 Road Fund and Measure R Local
Return Fund Budget. The Road Fund will be reimbursed $20,000 from the Fiscal Year
2012-13 Public Works General Fund Budget.

Revised Contract Amount:

Original contract amount
Change in work to be approved

Revised contract amount

Percent total change to original contract amount

JZ:ma

$1,218,238.48
81,956.00

$1.300,194.48

6.7%




